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AGENDA DATE: May 11, 2010 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Capital Improvement Projects Third Quarter Report For Fiscal Year 

2010 
 
 
RECOMMENDATION: 
 
That Council receive a report on the City’s Capital Improvement Projects (CIP) for the 
Third Quarter of Fiscal Year 2010. 
 
DISCUSSION: 
 
This report summarizes progress on capital improvement projects for the Third Quarter of 
Fiscal Year 2010 and includes $21 million in completed construction projects. 
 
CONSTRUCTION HIGHLIGHTS 
 
Eight projects were completed with Notices of Completion in the Third Quarter of Fiscal 
Year 2010, with a total project cost of $21,313,764 (Attachment 1).  Highlights include 
the following: 
 

• Santa Barbara Airport Temporary Facilities and Site Preparation Project 
($5,146,906) - This project prepared the site for construction of the new terminal 
building, while keeping the existing terminal functioning normally, and made 
improvements to the soils underlying the new terminal building foundation. 

 
• Alamar Bridge Repair ($129,017) - This was emergency work to prepare for 

potential erosion associated with the Jesusita Fire.  It consisted of protecting the 
Mission Creek Alamar Street bridge foundation and channel clearing. 

 
• Santa Barbara Airport Water System Upgrade ($405,275) - This project installed 

a secondary waterline feed to the southern area of the airport’s water distribution 
system. 
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• Mission Street at Route 101 Class II Bike Lane and Sidewalk Improvements 
($3,030,392) - This project installed a Class II Bike Lane under the 101 Freeway 
connecting the existing bicycle corridors on the east and west sides of the City 
under the 101 Freeway.  Landscaping and accessibility improvements were also 
included in this project. 

 
• Carrillo Sidewalk Infill Project ($540,910) - This project consisted of constructing 

sidewalk, access ramps, curbs and gutters, landscaping, and bus stop 
improvements on the north side of Carrillo Street between Chino Street and the 
existing sidewalk link approximately 850 feet west of Chino Street.  It also 
included improvements on Meigs Road between Island View Drive and the 
existing sidewalk link approximately 1,000 feet west of Island View Drive. 

 
• Santa Barbara Airport Consolidated Rental Car Project ($8,352,655) - This 

project provided a location for the rental car agencies to fuel, perform minor 
services, and wash and store vehicles.  This project included a 159 kW 
photovoltaic system and received a Gold rating Leadership in Energy and 
Environmental Design (LEED) certification. 

 
• Zone 3 Slurry Seal Project ($2,750,540) - Slurry Sealing is part of the annual 

asphalt concrete Pavement Maintenance Program.  The area of Zone 3 included 
portions of the southwestern sections of the City, the Waterfront’s 90-minute 
parking lots at the harbor, various roads at the airport, and Garden Street. 

 
• Sewer Main Improvement Project ($958,069) - This project, consisted of 

replacing 5,704 linear feet of sewer mains at various locations throughout the 
City and included 62 point repairs. 

 
In addition, 20 capital improvement projects are currently in construction, with a value of 
$55,343,495 (Attachment 3). The following are some construction highlights: 
 
Creeks: 

• Las Positas Creek Stormwater Management Project ($1,322,323) - The storm 
water improvement work consists of construction of a series of bioswales and 
urban and storm water runoff detention systems to detain and filter polluted storm 
water and incidental urban runoff.  The project will improve the quality of water 
entering Las Positas Creek and the Arroyo Burro Estuary.  The work is now close 
to completion. 

 
Streets: 

• Laguna Pump Station Engine Replacement ($517,466) - The project was 
substantially complete in February 2010 with the addition of a separate 
emergency float system.  The new engines allow the pumps to turn at design 
speed and move significantly more stormwater than in years past. 

 



Council Agenda Report 
Capital Improvement Projects Third Quarter Report For Fiscal Year 2010 
May 11, 2010 
Page 3 of 5 

 

• Loma Alta Sidewalk ($563,566) - This project is located along the northeast side 
of Loma Alta Drive between Coronel Street and Canon Perdido Street.  The work 
consisted of constructing sidewalk and street lighting.  The sidewalk provides 
pedestrian passage from the Westside to the Mesa, the beach areas, City 
College, and residential areas to the east.  The work is substantially complete. 

 
• Marilla Avenue Sidewalk Infill ($105,045) - This project consisted of constructing 

new sidewalk, access ramps, curbs and gutters, and landscaping on the 
northeasterly side of Marilla Avenue between W. Canon Perdido and W. De La 
Guerra Streets.  The project also included installation of three new access ramps 
at the adjacent intersection of W. Canon Perdido and San Andres Streets.  The 
majority of work is complete. 

 
Redevelopment Agency: 

• Carrillo Recreation Center ($3,190,699) - The concrete foundations, wall framing, 
structural upgrades, and rough utilities were completed in the Third Quarter of 
Fiscal Year 2010.  The Ballroom wheel chair lift installation and Carrillo Ballroom 
system commissioning are scheduled for May 2010. 

 
Public Works Wastewater/Water: 

• El Estero Wastewater System Wide Pump Replacement ($222,785) - The work 
consists of replacing the old and outdated return and waste activated sludge 
pumps and the elutrient water system pumps.  The pumps are scheduled to be 
delivered to the site May 2010. 

 
• Cater Water Treatment Plant Solids Removal Chain and Flight Replacement 

($828,860) - The Solids Removal equipment moves solids from the sedimentation 
basins to the drying beds.  The current mechanical Solids Removal System for the 
sedimentation basins was installed during the original 1964 plant construction.  This 
work was recently completed. 



Council Agenda Report 
Capital Improvement Projects Third Quarter Report For Fiscal Year 2010 
May 11, 2010 
Page 4 of 5 

 

DESIGN HIGHLIGHTS: 
 
There are currently 45 projects under design, with an estimated total project cost of 
$134,077,520 and categorized as follows: 
 

 PROJECT DESIGNS IN PROGRESS

PROJECT CATEGORY 
No. of 

Projects 
Total Value of 

Projects 

Airport 4 $7,799,385

Creeks 2 $8,800,500

Parks and Recreation 2 $637,051

Public Works: Streets/Transportation/Parking 15 $54,306,400

Public Works: Water/Wastewater 14 $43,788,474

Redevelopment Agency 6 $16,850,000

Solid Waste 1 $728,200

Waterfront 1 $1,167,510

TOTAL 45 $134,077,520

 
Work is scheduled to be funded over several years, as generally shown in the City’s 
Six-Year Capital Improvement Program Report.  The projects rely on guaranteed or 
anticipated funding and grants. 
 
The following are design project highlights: 
 
Creeks: 

• Mission Creek Fish Passage at Tallant Road ($1,285,500) - This project is 
needed to redesign Mission Creek in this section to remove deep pools and 
obstacles, so that fish can migrate upstream to their spawning habitats.  Part of 
the project will entail removing the sewer line that crosses the Creek, and placing 
it beneath the Tallant Road Right-of-Way and the base of the bridge footings.  All 
costs associated with the sewer realignment will be shared 50/50 between the 
Creeks and the Wastewater Divisions. 
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Parks: 
• Parma Park Equestrian Staging Area ($417,200) - The work for this project will 

address four major components of a 0.6-acre area: the staging and parking area, 
the picnic area, the entry gate, and the entry road.  The design will also address 
drainage and riparian habitat enhancements. 

 
Public Works Streets: 

• Sycamore Creek Improvements ($699,500) - The drainage improvements consist 
of a graded earth channel with rock riprap toe protection, where the top of the 
bank is approximately 60 feet wide, and includes planting native vegetation along 
the creek bank.  These initial channel improvements will increase channel 
capacity between the Highway 101 Bridge and Punta Gorda Street. 

 
 
ATTACHMENTS: 1. Completed Capital Improvement Projects for Third Quarter 

Fiscal Year 2010 
2. Completed Capital Improvement Projects for Fiscal Year 

2010 
3. Capital Projects with Construction in Progress 

 
 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/TB 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY: City Administrator’s Office 
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COMPLETED CAPITAL PROJECTS THIRD QUARTER FISCAL YEAR 2010 
 
 

Project 
Name 

Design 
Costs 

Construction 
Contract 

Construction 
Change Order 

Costs 

Construction 
Management 

Costs 
TOTALS 

Airport 
Temporary 
Facilities & 

Site 
Preparation 

$529,564 $3,475,850 $446,349 $695,143 $5,146,906  

Alamar Bridge 
Repair $15,994 $80,096 $27,000 $5,927 $129,017 

Airport Water 
System 
Upgrade 

$50,663 $310,488 $-13,738 $57,862 $405,275 

Mission Street 
@ Route 101 

Bike Lane 
$379,553 $2,175,495 $156,324 $319,020 $3,030,392 

Carrillo 
Sidewalk Infill $67,312 $366,731 $36,658 $70,209 $540,910 

Airport 
Consolidated 
Rental Car 

Project 

$773,025 $6,326,550 $371,306 $881,774 $8,352,655 

Zone 3 Slurry 
Seal $68,287 $2,204,367 $199,705 $278,181 $2,750,540 

Sewer Main 
Improvements $57,609 $631,021 $190,870 $78,569 $958,069 

Total Project 
Costs $1,942,007 $15,570,598 $1,414,474 $2,386,685 $21,313,764 

 
 



Attachment 2 

COMPLETED CAPITAL PROJECTS FISCAL YEAR 2010 
 
 

First Quarter Fiscal Year 2010 Total Project Costs 
Zone 3 Pavement Preparation $465,548 
Total  $465,548 

 
 

Second Quarter Fiscal Year 2010 Total Project Costs 
West Downtown Water & Wastewater 
Infrastructure 

$368,118 

Fire Station #1 $7,097,513 
San Roque Well, Phase 2 $722,302 
Total  $8,187,933 

 
 

Third Quarter Fiscal Year 2010 Total Project Costs 
Airport Temporary Facilities & Site Preparation $5,146,906 
Alamar Bridge Repair $129,017 
Airport Water System Upgrade $405,275 
Mission Street @ Route 101 Bike Lane $3,030,392 
Carrillo Sidewalk Infill $540,910 
Airport Consolidated Rental Car Project $8,352,655 
Zone 3 Slurry Seal $2,750,540 
Sewer Main Improvements $958,069 
Total  $21,313,764 

 
 
Grand Total for Fiscal Year 2010 to date - $29,967,245 
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CAPITAL PROJECTS WITH CONSTRUCTION IN PROGRESS 

 
 
 

CONSTRUCTION IN PROGRESS 
PROJECT CATEGORY 

No. of 
Projects 

Construction 
Contract Costs 

Airport 1 $32,858,000 
Creeks 1 $1,322,323 
Public Works:  
Streets/Transportation/Parking 9 $8,951,926 

Public Works:  Water Resources 5 $2,942,740 
Redevelopment Agency 3 $7,476,968 
Waterfront 1 $1,791,538 

TOTAL 20 $55,343,495 
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